Year

UTAH PROGRAM IMPROVEMENT PLANNING SYSTEM (UPIPS)

2 Checklist

Done

UPIPS Step

Timeline

USOE reviews Self-Assessment Report, previous UPIPS
data, and desk audit results to determine if on-site visit is
needed

July-August, 2008

Implement Program Improvement Plan and Corrective
Action Plan activities

September, 2008-May,
2009

Correct file errors discovered during self-assessment process

September, 2008-May,
2009

Continue with LEA self-monitoring of files

September, 2008-May,
2009

IF ON-

SITE VISIT IS NEEDED:

USOE schedules on-site validation visit with Special
Education Director

July-August, 2008

USOE conducts on-site validation visit to schools/classes to
validate findings of the Self-Assessment Report and
summarizes data into a UPIPS final report

Share UPIPS report with local School Board and Public

Within 90 Days of
Receipt

Submit evidence of sharing report to USOE

Within 90 Days of
Receipt

Revise Program Improvement Plan (PIP) and Corrective
Action Plan (CAP), if needed, to reflect additional findings
in the report that were not included in Self-Assessment

Within 90 Days of
Receipt

Submit revised PIP and CAP, if needed

Within 90 Days of
Receipt

Implement revised PIP and CAP

After receiving report-
July, 2009

Plan professional development activities to facilitate PIP and
CAP

After receiving report-
July, 2009

Begin individual file correction activities for file errors
identified during on-site validation visit

After receiving report-
July, 2009

For ALL LEAs:

Submit evidence of correction of all noncompliance
identified during Year 1 Self Assessment process

June 30, 2009 (within 1
year of previous report)

Submit annual progress report on PIP and CAPs
completed to USOE

June 30, 2009
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